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RAC 2-5 MONTHLY PROGRESS REPORT

Contract Number:
Work Assignment:

W.A. Name:
EPA W.A. Manager:

EPA Project Officer:

Contractor Project

VOUCHER NO.

EP-S5-06-02
021-ROBE-051C Contract Period:
Report Period:

North Bronson Industrial
Area

James Hahnenberg
Edward Quigley

Firm:

Task:
Technically Complete:

Period of Performance:

US EPA RECORDS CENTER REGION 5

I

Base T T
September 2009

SulTRAC

2,10,6,11,1,8,9
15% -

Greg Haas December 31, 2009

Manager:

SUMMARY

This Teport covers the 5-week period of August 24, 2009 through September 27, 2009. During this reporting
period, SUlTRAC performed project management activities as scoped.

Summary Costs and Level of Effort Hours

Please see the attached financial report. The September 2009 financial status report shows expenses
incurred during this 5-week reporting period and includes 3.5 level-of-effort (LOE) hours and $1.63 in ODC's
and computer costs. The total WA cost and fee for August 2009 is $382.72.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included emails and phone calls with the EPA WAM,
. as well as schedule and financial tracking. _

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 6 - Reuse Planning
No activities were conducted during this.reporting period.

Task 8 - Review of PRP RD Submittals
No activities were performed and no costs were incurred under this task.

~

Task 9 - Remedial Design Oversight
No activities were performed and no costs were incurred under this task.

Task 10 - Technical Meeting Support
No activities were conducted during this reporting period.

Task 11 - Work Assignment Closeout
No activities were conducted during this reporting period.
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2. TASK SCHEDULES -
o Start Date Completion Date percent | Schedule
Description ) Complete | Variance
Planned Actual Planned Actual P
’ March 8, | March 8, April 6, April 6,
Work Plan 2007 2007 2007 2007 100
April 15, April 15, June 16, May 29, (18
Health and Safety Plan 2007 2007 2007 2007 100 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS
There were no schedule variances or corrective actions during this reporting period.
4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
Activities anticipated to be undertaken by SUlTRAC during the next reporting period include:

1. Delivery of a monthly status report.
2. Communication with EPA WAM via meetings, emails, and phone calls.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the next reporting
period.

Task 6 - Reuse Planning
_No activities are anticipated during the next reporting period.

Task 8 - Review of PRP RD Submittals

No activities are anticipated to be conducted and no costs incurred under this task during the next reporting
period. ‘

Task 9 - Remedial Design Oversight

No activities are anticipated to be conducted and no costs incurred under this task during the next reporting
period.

Task 10 - Technical Meeting Support
No activities are anticipated during the next reporting period.

Task 11 - Work Assignment Closeout
No activities are anticipated during the next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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No-tFévgl costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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